
•Use Cases under evaluation: Submit Data to Active Care Relationship 
Service™(ACRS), ADT Transitions of Care Statewide Notification 
Service, Immunization – Query for History and Forecast (revised), VA 
Patient query, CMS esMD, Cross-QO patient query 

•Approved Use Cases for MiHIN Common Gateway:  
(1) SSA eligibility determination (2) eHealth Exchange patient query 

•Meeting to consolidate  standard consent form for Behavioral Health 
scheduled for 11/12/13 with CIO Forum & Diversions Council @ MiHIN 

Governance           
Development and 

Execution of Relevant 
Agreements 

• Query-By-Parameter for Immunization pilots have been 
moved to March 2014 

• MiHIN in production with Healtheway’s eHealth Exchange 

• First ACRS files received from Carebridge/MiPCT for patient-
provider attribution in Statewide ADT/TOC service 

• PGIP provider org./practice unit data imported into HPD 

 

Technology and 
Implementation Road 

Map Goals 

 • Pilot for Syndromics reporting still in DQA with UPHIE  

• QOs reviewing Directed Integration SOWs (2 executed) 

• MiHIN now receiving more than 700,000 messages/week 

• More than 9.5 million messages received since May 8, 2012 

• MHC and GLHIE announced sharing data via DIRECT 

QO & VQO 

Data Sharing 

• Beacon implemented shared HIE components from MiHIN 

• SEMHIE implementing shared HIE components from MiHIN 

• UPHIE, PCE, Beacon: committed to Common Gateway 

• “Lab Day” held at MiHIN with more than 40 participants 

MiHIN Shared 
Services Utilization 
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Tickets Created by Type Open Tickets MTD 

/00OF0000004MRdj
/00OF0000004MRdc


11/19/2013 

MiHIN Monday Metrics (M3) Report 

GLHIE Ingenium JCMR MHC SEMHIE UPHIE SEMBC  MDCH BCBSM HAP
CareBridge 

(VQO)

PCE 

(VQO)

MHIN 

(VQO)

MSMS 

(VQO)

Meridan Health 

(VQO)

218,116 2,348,558 386 44 217 4 1 1
Immunization Records 

Submit (VXU)
Publ ic Health Reporting ongoing *FE NS NS *FE NS *FE *FE *FE NA NA NA NA *FE

3 76 2
Reportable Labs Submission 

(ELR)
Publ ic Health Reporting ongoing FE NS NS *FE NS FE PR *FE NA NA NA NA

189,909 5,900,626 2
Transition of Care - 

Payers/BCBSM (ADT)

Care Coordination and 

Patient Safety
ongoing *FE *FE

1,137 75,605 1 1
Admit-Discharge-Transfer  

(ADT) Spectrum/Carebridge

Care Coordination and 

Patient Safety
ongoing *FE *FE

2 Receive Syndromics Publ ic Health Reporting 
In Pi lot/Pending 

MSSS Approval
NS NS NS NS NS *FE NS *FE

 Submit Data to Health 

Provider Directory

Care Coordination and 

Patient Safety

Approved by MOAC 

UCWG

 Basic Query to Health 

Provider Directory

Care Coordination and 

Patient Safety

Approved by MOAC 

UCWG

CMS Electronic Submission of 

Medical Documentation

Care Coordination and 

Patient Safety
ongoing 

State Wide ADT Notification  

Service 

Care Coordination and 

Patient Safety
ongoing 

SSA disability determination
Care Coordination and 

Patient Safety
ongoing 

Cross-QO Query
Care Coordination and 

Patient Safety
ongoing

Non-Federal eHealth 

Exchange patient Query

Care Coordination and 

Patient Safety
ongoing 

VA Patient Query
Care Coordination and 

Patient Safety
ongoing 

409,165 8,324,865 386 44 217 9 3 2 0 Totals

New Last 

Week

Production messages since May 8, 2012 as of: 11-04-13 for week ending 11-02-13

Use Case Status

Use Case Agreement Status

Category Use Case Agreement

Sources 

in Prod. 

Through 

MiHIN

Prod. 

Running 

Total

vQOs 

in 

test

vQOs 

in 

prod.

QOs 

in 

test

QOs 

in 

prod.

Sources 

in DQA

Sources 

in Prod. 

Through 

Temp. 

URL

Pending

NA:

DEV

*

Not Appl icable

QO's  in Development

In Production

QDSOA/vQDSOA Agreement Status

* In DQA

Signed 

NS:

MHIN In Production

Use Case Agreement Status

Legend

Ful ly Executed

Pending Review

Not Signed

FE:

PR:

Pi lot

Use Case Phase



•  MCIR receipt of  Immunizations – Receipt of Immunizations via HIE Platform 
continues to grow with the addition of corporate submitters such as CVS.  

Production 

Updates 

 

• MICAM (Michigan Identity Credentialing and Access Management) – 1. 
MICAM Team has met with DTMB Center for Shared Solutions to begin the steps 
necessary to make MICAM an enterprise solution.  2. MICAM Team and the vendor, 
Deloitte, have been working with the MiPages Team (Citizen Portal project) on an 
impact analysis for the integration of MiPages and MICAM.  

 

 

 

Technology  
Development/Implementation 

 

 

• MCIR Query Forecast/Query History – To allow time for a web service  
upgrade, the pilot production has been moved from January 2014 to March 
2014.  Pilot providers and QOs are being recruited for participation in Query. 

Technology          

Infrastructure Development 

• Cancer Registry – The Data Hub Team is working with the vendor to resolve  
questions remaining on the message transmission to be used for production.   

Meaningful Use      
Registry Work 

November 2013 Focus 

11/19/2013 



Number of 
MI 

Providers 

Average 
Number of 
Providers 

(Across RECs 
Nationwide) 

% to Michigan 
Goal 

Average % to 
Goal (across 

RECs 
Nationwide) 

Milestone 1 
Recruitment: 

Number of Eligible Providers 
enrolled into the M-CEITA 

program 

3,724 (+) 2,177(+) 100% (+) 100 % (+) 

Milestone 2 
EHR Go-Live: 

Number of Providers that have 
gone live with an EHR within their 

organization 

3,724(+) 1,959 100% (+) 90% 

Milestone 3 
Meaningful Use 

Attestation: 
Number of Providers that have 

attested for Meaningful Use 

2,243 1,238 60% 57% 

2013 Goals- November Update  

11/19/2013 

http://www.mceita.org/?page_id=569


Reporting Status Prior  
Number of 
Incentives 
Paid 

Current 
Number  of 
Incentives 
Paid  

Current PY 
Goal Number 
of Incentive 
Payments  

Current PY 
Medicaid 
Incentive 
Funding 
Expended 

Eligible Provider 
(EPs) 

AIU 
 

1,168 1,177 1,289 $23,941,692 

MU 544 547 586 $4,238,682 

Eligible  Hospital 
(EHs) 

AIU 12 13 20 $5,500,000 

MU 17 22 43 $10,455,482 

Cumulative Incentives for EHR Incentive Program  2011 to Present 

Total Number of EPs & EHs 
Paid 

Total Federal Medicaid 
Incentive Funding Expended 

AIU 2,531 $142,017,718 

MU 584 $43,122,345 

Key:   AIU= Adopt, Implement or Upgrade    MU= Meaningful Use 

Current Participation Year (PY) Goals-
November Update 

11/19/2013 



 

•Activities include: 46 practice sites (36 min required), 117 PCPs, 17,783 diabetic patients (4000 min required), 180,252 total 
patients affiliated with Beacon practices for CT intervention engaged to date. 

•Patient Health Navigator (PHN) penetration: 5,398 (2400 min required) patients referred, 2,329 engaged. 2013 Goal: 4500+ 
referred and 1900+ engaged. 

•Emergency Department Initiative: 27,000+ patients screened. Prevalence of pre-diabetes: 6,384(23%). Prevalence of diabetes: 
1,935(7%). 

•Continue to expand HIT/HIE-enabled CT beyond diabetic patient population and beyond current Beacon practices through 
BeaconLink2Health. 

 

Clinical Transformation (CT) :  
Plan, implement, evaluate EHR/HIT/HIE-enabled 
clinical interventions across health care delivery 

sites with an emphasis on care coordination. 
 

 

•HIE OnBoarding: Build critical mass within BeaconLink2Health (BL2H) as defined. Wayne State University Physicians Group 
(WSUPG) integration to HIE for both CCD and VXU exchange is days away. While there is no historical load to process, 
WSUPG has only been on the NextGen platform since 12/12. Post go-live, BL2H patient numbers will begin increasing 
geometrically compared to the past as the organization has over 400 doctors seeing patients daily. 

•Piloting EHR/HIE Integration with 23 practice sites/71 physicians which includes all FQHCs in Wayne County. 

•MiHIN Integration: HPD and ADT Notification pilots are underway, identifying pilots for MiHIN Data Hub integration, and CCD 
Gateway use cases. 

•CDR Data Reporting: Leveraging community-level XDS.b clinical data repository for data quality analysis and population 
health management (ongoing). 

•Drive community toward the ONC 60% Meaningful Use goal.  

•MiHIN pilots: MCIR pilots underway (ongoing). ADT and Reportable Lab Pilots (Q4) 

•Privacy and Security: Ongoing OCR HIPAA Compliance/Risk Assessment Readiness. Staff training complete. 

•A lengthy queue of POs (and one hospital) are awaiting onboarding to MCIR and/or the HIE. 

 

 

Information/Technology Exchange: 
 Plan, implement, evaluate HIE deployment with an 

emphasis on care coordination toward quality 
improvement, better population health at lower cost.  

•Work with Beacon central to begin leveraging BL2H for data pulls (Pull data out of HIE for Pilot Practices.) Comparison of 
proportions between practice reported and HIE reported data (as HIE data are made available) 

•Finalize patient survey and navigator analyses. 

 

 

 

 

Evaluation & Measurement : 
Provide quarterly qualitative and quantitative data 
reporting to ONC for evaluation and measurement, 

and for PDSA cycles across interventions.  

 

 

 

 

   

•Development of SEMBC’s final Beacon Community report.  

•Publish Press Releases and e-Bulletins as needed. 

•Ongoing support for the launch and deployment of BeaconLink2Health. 

•Six peer-review papers currently active. 

 

Communications & Outreach: 
Brand Beacon through regular communications with 

key stakeholders. 

 

•Implement scalability plan and sustainability strategies. 

•Plan for future payment reform opportunities. 

•Continue to identify and pursue funding opportunities. 

 

 

 

Scalability, Sustainability & Research: 

Develop financial sustainability model including plan 
for scalability. Pursue funding opportunities as 

appropriate. 
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